

RCI FUND ALLOCATION PROCESS TIMELINE

Milestone	2016												2017																			
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr				
RDP Project Submissions					1	15																										
RDA Review Project Applications						15	25																									
RDA Board Meeting							25																									
RDA Board Meeting								2																								
RCI Fund allocations recommended (Aug 2016 Round)								2																								
RDA Board Meeting								18																								
Submit Projects to IEDC																																
IEDC Approval of Projects																																
Negotiate Subrecipient Agreements																																
RDA Board Meeting										6																						
RDA Board Meeting - Review A Ranked RDP Projects not yet funded																																
2016 Allocation Projects - Quarterly Updates to RDA										15		15			15			15			15			15			15					
RDA Submit Quarterly Report to IEDC							30		30		30				30			30			30			30			30					
Accept Intake Forms for New Projects/Updates for RDP Projects																																
Send PR about new project submittal window due by 6/15/17																																
RDA Meeting to assess available funds and review process																																
2016 Allocation Projects must meet conditions by 6/15/17																		15														
RDA Assess Documentation of 2016 Allocation Projects & amount of funds to be released, if any																		15	15													
Invite Intake Forms from new Projects to complete full application																			15	15												
Invite RDP Projects to complete updated application (if not funded in 2016)																			15	15												
RDA Review Updated RDP and New Project Applications																				15	15											
2017 Allocation to Projects Announced																					15											
Submit 2017 Allocation Projects to IEDC																																
IEDC Approval of 2017 Allocation Projects																																
Negotiate 2017 Allocation Subrecipient Agreements																																
2017 Allocation Projects Submit Quarterly Updates																											15					15

RCI FUND ALLOCATION PROCESS TIMELINE

Milestone	2020															
	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
RDP Project Submissions																
RDA Review Project Applications																
RDA Board Meeting																
RDA Board Meeting																
RCI Fund allocations recommended (Aug 2016 Round)																
RDA Board Meeting																
Submit Projects to IEDC																
IEDC Approval of Projects																
Negotiate Subrecipient Agreements																
RDA Board Meeting																
RDA Board Meeting - Review A Ranked RDP Projects not yet funded																
2016 Allocation Projects - Quarterly Updates to RDA		15			15			15			15			15		
RDA Submit Quarterly Report to IEDC		30			30			30			30			30		
Accept Intake Forms for New Projects/Updates for RDP Projects																
Send PR about new project submittal window due by 6/15/17																
RDA Meeting to assess available funds and review process																
2016 Allocation Projects must meet conditions by 6/15/17																
RDA Assess Documentation of 2016 Allocation Projects & amount of funds to be released, if any																
Invite Intake Forms from new Projects to complete full application																
Invite RDP Projects to complete updated application (if not funded in 2016)																
RDA Review Updated RDP and New Project Applications																
2017 Allocation to Projects Announced																
Submit 2017 Allocation Projects to IEDC																
IEDC Approval of 2017 Allocation Projects																
Negotiate 2017 Allocation Subrecipient Agreements																
2017 Allocation Projects Submit Quarterly Updates		15			15			15			15			15		